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STAFF REPORT 

Police Department/City Hall Project – April Monthly Update  
  

 
 
Honorable Mayor and Council Members 
 
Summary 
It is staff’s intention to provide an update on the Police Department/City Hall project to the City 
Council and community on a monthly basis.  This report provides updated information such as 
recent construction activities, upcoming construction activities, and budget/change orders.  
Selected photos of the project and a schedule are also included.  No action is required of 
Council. 
 
Background  
On July 22, 2003 the City Council approved the plans and specifications for the Police 
Department/City Hall project and directed staff to issue them to the pre-qualified bidders.  The 
project includes, but is not limited to, the seismic retrofit of City Hall and the addition of 8,000 
square feet.  Bids were opened on October 1 and the lowest responsible bidder was Thompson 
Pacific of San Rafael, which was awarded the contract on October 14.  A Notice to Proceed was 
issued on October 30 with work to begin on November 10 and continue for 410 days. 
 
As of April 15, we are at day 158 of the project, or approximately 38% into the official timeline. 
 
Discussion 
Recent construction activities - 
¾ Post-tension cables in the thickened slab located and holes for shear wall dowels drilled 
¾ Forms and rebar for the 2nd and 3rd floor shear walls in the existing building completed 
¾ Shotcrete completed for all of the new shear walls in the existing building 
¾ Plumbing piping continued on the 1st and 2nd floors of the south wing 
¾ Metal stud wall framing on the first and 2nd floors of the south wing ongoing 
¾ Forms for new curved concrete walls of the addition continued 
¾ Inspections by the consulting Special Inspection & Testing firm, the City’s Building 

Department and the structural engineer continue as needed 
 
Upcoming construction activities – 



¾ Chipping of the existing foundation and excavating for the new elevator pit 
¾ Forming and rebar for the addition’s curved concrete walls 
¾ Begin shotcrete for lower portion of the new walls of the addition 
¾ Continued wall framing in the south wing 
¾ Increased electrical rough-in (conduits, boxes and panels) in the south wing 
¾ Initial HVAC/ductwork installation in the south wing 

 
Miscellaneous issues – 
As reported last month, the thickened slab on the third floor created challenges beyond what was 
anticipated.  The x-raying of the slab did not conclusively led to the locations of all cables and 
the risk of cost and damage from a hit cable is significant.  As a result, the specialty firm of 
Schwagger Davis was hired to take on this piece of work and assume liability for any damage.  
They successfully located the cables and drilled through the thickened slab without causing any 
damage enabling the completion of the new shotcrete shear walls.  The cost of the added work 
by Schwagger Davis was $10,000.   
 
The contract calls for one retracting projection screen behind the dais in the Council Chamber.  
Staff and the AV consultant felt the presentation system, and the aesthetics of the room would be 
better with two projectors going to either side of the dais.  As a result, the center screen has been 
deleted from the project and the architect and AV consultant are working to revise the room 
layout.  The visuals will display directly onto the wall in a six by eight foot area on either side of 
the dais. 
 
New workstations for the dispatchers were not budgeted as part of this project.  It is possible to 
reuse one of the existing stations, but ideally two new ergonomically correct workstations would 
be added in the new facility.  Staff is working with police and vendors to explore a range of 
options.  The estimated price for two stations is $25,000.   
 
Council may recall that the bid alternate not accepted was for the perimeter fencing around the 
police parking area and the generator.  The contractor’s bid for this work was $65,000.  Staff is 
beginning to explore other fencing options.  By contracting directly, and slightly simplifying the 
design, it is our hope that we can have the work done for less.  It is also our hope that there will 
be sufficient contingency funds available to cover this expense as part of the project.  Staff will 
return to Council at a later date with more details on this aspect of the job.   
 
In 2001, the City Council indicated an interest in changing the address of City Hall to “One Twin 
Pines Lane” and also changing the address of the other City buildings in the complex.  Staff will 
come back to Council to identify the issues involved with such a change and ask Council to 
reaffirm its previous direction. 
 
Budget/change orders – 
TOTAL AVAILABLE: $9,985,100
 
The construction contract with Thompson Pacific is for $7,085,000 and Council approved a 
contingency of $569,100. 
 
As of March 31, 2004, approximately $2.8 million has been expended on the project (going back 
to FY99).  This includes the first three construction payments. 



 
Change Orders – 
As of April 15, only one formal change order has been processed and paid, for approximately 
$6,200.  This was for work on the elevator pit.  However, we know of other construction 
elements that will result in extra costs to the City.  The three most significant costs identified as 
of this point remain: additional demolition of exterior walls, dealing with the thickened slab on 
the third floor, and the potential replacement or repair of the existing fire sprinkler system.  
Examples of other known change order costs include: added dust protection for the dentist, 
additional bollards for the generator, added carpet base in the lobbies, and relocation of an 
electrical panel.  At this point, the area of the greatest unknown future construction costs is in the 
mechanical and electrical work.   
 
As noted in past reports, there are also a number of situations that should result in credits to the 
City.  For example, less slab demolition on the first floor, eliminating the retracting projection 
screen in the Chamber, deleting the elevator sump pump, and reducing the amount of conduit 
needed for the new generator.   
 
On balance, therefore, our rough estimate is that the current net cost of the construction changes 
identified to date will be about $75,000.  This is $20,000 less than the estimate last month due to 
an anticipated reduction of the amount of fire sprinkler work needed and the fact that the final 
cost of the thickened slab solution was less than estimated.  Please keep in mind the net cost 
projection is based on our construction manager’s estimates only – not actual agreements with 
the contractor. 
 
In addition, as noted before, there are other (non-construction) estimated charges against the 
contingency. For example, the archaeological costs will be higher than budgeted, as will the 
audio-video equipment and reconnecting the phone lines.  Other significant additional expenses 
include site planning for the current PD site and new workstations for the police dispatch center. 
  
 
Looking at the overall project, the current estimate is that we have anticipated charges against 
the contingency of about $205,000 at this point (a total of $569,100 in contingency funding is 
available for the project).   Staff will continue to monitor actual expenditures to the plan and will 
update Council on any significant deviations. 
 
Project schedule - 
The following is the timeline for major milestones.  It should be noted that no schedule will be 
100% accurate and we expect dates to move around slightly.  The contractor is required to 
provide an updated schedule monthly. 
 
Milestone Schedule Actual Comments 
Phase I:    
Demolition Jan. 9 Jan 9   
Foundations Feb. 13 Feb 13  
Shear Walls - Existing Building March 29 April 7  
Concrete Walls – Addition April 29  Forming underway; expected 

to be about 2 weeks behind 
scheduled completion 



Structural Steel June 25   
Roof on Addition July 16   
Complete Landscaping August 2   
Structural Glass August 5   
Phase I complete Oct. 13   
Transition period Oct. 22   
Phase II:    
Demolition Nov. 1   
Tenant Improvements Nov. – Dec.   
Phase II complete Dec. 24   

 
Photo’s - 
The following are a few shots to convey the essence of the work to date. 
 
 
 
 
 
 
 
    
        
                                         
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
     
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fiscal Impact 
There is no fiscal impact to this report; funds for the project are included in the capital budget. 
  
Recommendation 
It is recommended that Council accept this report.   
 
Alternatives 
1. Provide direction to staff on additional information requested. 
2. Discontinue monthly reports. 
3. Provide alternative direction. 
4. Take no action. 
 
Respectfully submitted, 
 
 
 
_____________________     __________________ 
Daniel Rich       Jere A. Kersnar 
Assistant City Manager      City Manager 
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